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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

MICHAEL D. ANTONOVICH
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CONSTRUCTION CHANGE ORDERS FOR
LOW PRESSURE STEAM EXPANSION MODIFICATIONS

MCCARTHY/CLARK/HUNT, A JOINT VENTURE; CONTRACT PW-12641
SPECS. 6550; C.P. 70787

(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and authorize the Director of Public Works to execute the following
change orders to:

1. Provide thermal anchors and expansion joints for the low pressure steam piping
in the Diagnostic and Treatment building for a $465,000 not-to-exceed amount.

2. Provide thermal anchors, expansion joints, and steam guides for the low
pressure steam piping in the Inpatient Tower building for a $650,000

not-to-exceed amount.

'To Enrich Lives Through Effective And Caring Service"
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REASON AND SCOPE - RECOMMENDATION 1

Unforeseen condition 0 Regulatory agency requirement 0
Drawing coordination 0 Previously approved scope change D

Contract supplement 0 Errors and omissions rg

Equipment procurement process 0

Approval of Recommendation 1 will allow the general contractor, McCarthy/Clark/Hunt, to
secure the low pressure steam pipe at the north and south sides of Level 6 of the
Diagnostic and Treatment building to allow for thermal expansion of the low pressure
steam pipe.

The Diagnostic and Treatment building includes a low pressure steam system which allows
the hospital to control the humidity in the individual treatment rooms. As the steam system
operates, the pipes get hot and expand approximately 3-1/2 inches in length. The steam
pipes are installed in and penetrate multiple treatment room walls. As the steam pipe
expansion takes place, room walls and weather seals wil be compromised. This change
order includes securing the low pressure steam pipe in six locations and adding four
expansion joints that wil absorb the pipe expansion. Also, the pipe wil be acoustically
isolated to prevent noise and vibration from affecting the operating rooms.

Approving the recommended action wil allow the contractor to complete this additional
scope of work related to the low pressure steam piping system in the Diagnostic and
Treatment building with no delay to the project schedule. Cost negotiations for this change
have not been finalized. We estimate that the total cost wil not exceed $465,000.
However, if the final value exceeds the cost estimate, we wil return to your Board for
approval. Public Works has issued a proceed order in the amount of $150,000, under
delegated Board authority, for a portion of this work to avoid delay impact and that amount
is included in the recommended $465,000 not to exceed amount.
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REASON AND SCOPE - RECOMMENDATION 2

Unforeseen condition 0 Regulatory agency requirement 0
Drawing coordination 0 Previously approved scope change 0
Contract supplement D Errors and omissions rg

Equipment procurement process D

Approval of Recommendation 2 wil allow the general contractor, McCarthy/Clark/Hunt, to
secure the low pressure steam pipe at the north and south sides of Level 9 and northwest
portion of Level 1 of the Inpatient Tower building to allow for thermal expansion of the low
pressure steam pipe.

The Inpatient Tower building systems include a low pressure steam system at Levels 1
and 9. At Level 1 , the low pressure steam pipe allows the hospital to control the humidity
in the Dietary and Environmental Services areas, and at Level 9 it allows control of the
humidity in the patient and treatment rooms. Similar to the Diagnostic and Treatment
building, as the steam system operates the pipes get hot and expand approximately
5 inches in length. The steam pipes are installed above the Dietary and Environmental
Services areas at Level 1 and penetrate multiple room walls. At Level 9, the low pressure
steam piping is installed above the mechanical room adjacent to vast amounts of
mechanical, electrical, and plumbing infrastructure. As the steam pipe expansion takes
place, seismic support of infrastructure, room walls, and weather seals wil be
compromised. The proposed change order includes securing the low pressure steam pipe
with thermal anchors in eight locations, adding three expansion joints and nine steam
guidesthat will absorb the pipe expansion.

Approving the recommended action will allow the contractor to complete this additional
scope of work related to the low pressure steam piping system in the Inpatient Tower
building with no delay to the project schedule. Cost negotiations for this change have not
been finalized. We estimate that the total cost will not exceed $650,000. However, if the
final value exceeds the cost estimate, we will return to your Board for approvaL. Public
Works has issued a proceed order in the amount of $150,000, under delegated Board
authority, for a portion of this work to avoid delay impact and that amount is included in the
recommended $650,000 not-to-exceed amount.
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We have reviewed the above recommendations and related potential cost and schedule
impacts with the Project Advisory Committee. These change orders are considered to be
within the scope of the project and within the Board approved project budget of

$899,498,218. Sufficient appropriation is available in the 2007-08 Capital
Projects/Refurbishments Final Budget - LAC+USC Medical Center Replacement Project
(C.P. 70787) to fund the recommended action.

CONCLUSION

Upon approval of the recommendation, please forward an adopted, stamped copy of the
Board letter to my office.

Respectfully submitted,

~wv
WILLIAM T FUJIOKA
Chief Executive Officer

WTJ:DLW:DL
JSE:DJT:DKM

c: County Counsel
Department of Public Works (Project Management Division 1)
Department of Health Services
Project Advisory Committee
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